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U.S. EPA Brownfield Community-Wide Assessment Grant 
City of Janesville, Wisconsin 

 
A. Project Title: 

City of Janesville – Brownfield Community-Wide Assessment Grant – Hazardous Materials & 
Petroleum Substances 

 
B. Name of Grantee: 

City of Janesville, Wisconsin 
 

C. Cooperative Agreement No.:   
BF-00E00906-0 
Date of Award:  9/9/2011 
Project Period:  9/1/2011 – 8/31/2014 
Grant Amount:  $400,000 ($200,000 – Hazardous Materials, $200,000 – Petroleum Substances) 

 
D. Project Contact(s): 

Title:  Project Manager Title:  EPA Project Officer 
Name:  Alan Hulick Name:  Jon Grosshans 
Address:  18 N. Jackson St.   Address:  77 West Jackson Blvd., S-6J 
 Janesville, WI  53547-5005       Chicago, IL  60604-3507 
Phone:  608-755-3059    Phone:  312-353-5617 
Email:  hulicka@ci.janesville.wi.us  Email:  Grosshans.jon@epa.gov 
 

  
Title:  EPA Grant Specialist 

 Name:  Prentiss Dixon 
 Address:  Assistance Section, MC-10J 
      Chicago, IL  60604-3507 
 Phone:  312-353-3544 
 Email:  Dixon.Prentiss@epa.gov 
 
 

E. Chief Executive: 
Title:  City Manager 
Name:  Eric J. Levitt 
Address:  18 N. Jackson St. 
     Janesville, WI  53547-5005 
Phone:  608-755-3177 
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U.S. EPA Brownfield Community-Wide Assessment Grant – 
Hazardous Materials and Petroleum Substances 

City of Janesville, Wisconsin 
 

Cooperative Agreement No. BF-00E00906-0 
 

Quarterly Report No. 3 
April 1, 2012 through June 30, 2012 

 
INTRODUCTION 
The City entered into a Cooperative Agreement with the USEPA on October 6, 2011 for two Brownfield 
Community-Wide Assessment Grants – Hazardous Materials & Petroleum Substances.  Each grant was in 
the amount of $200,000. 
 
TASK 1:  SITE INVENTORY AND PRIORITIZATION 
Status:  The City and Environmental Consultant have completed the inventory and prioritization process 
for the four focus areas.  The process returned 43 sites that have been ranked from 1 to 43.  The 
Brownfields Advisory Committee is actively focusing on the top-15 sites and will begin to approach site 
owners to gauge their interest in participating in the process. 
 
Additional activities completed as a part of Task 1: 
Meetings/Project Management 
 Coordinated multiple schedules for three meeting dates and regular meeting schedule 
 Facilitated/participated in 7 PMT meetings  
 Prepared 7 agendas/task lists 
 Arranged and participated in teleconference with PMT and ATSDR 
 Prepared master project schedule and one significant revision to it 
 Ayres completed a QAPP and has submitted it to the EPA for their review and approval 
 
Multi-use Communication Documents 
 Prepared City Comprehensive Brownfield Program one pager 
 Prepared Sites Inventory & Prioritization Process one pager 
 
Priority Area Boundaries and Brownfield Site Identification 
 Facilitated City staff work session on Priority Areas boundaries and Brownfield Site identification 
 Prepared Priority Areas Boundaries and Brownfields Site Maps and associated polygons in GIS and 

one significant revision  
 Prepared Brownfield Sites list of parcels, owners and values and one significant revision 
 Tentatively identified approximately 245 parcels that have been organized into about 50 potential 

redevelopment sites and cover more than 400 acres.  
 
Brownfield Data Collection 
 Prepared list of Data Needs, Responsibilities and Deadlines 
 Tied state petroleum storage tank registry list to specific GIS parcels in Priority Areas and prepared a 

map of the sites 
 Ongoing tying of BRRTS Sites from DNR to specific GIS parcels in Priority Areas 



 Developed protocols for bringing Sanborn Maps into GIS and recording REC’s as identified by Ayres 
 Developed data recording template for review of business directories 
 Prepared list of addresses within Priority Areas for use in reviewing business directories 
 Ongoing review of code violation files for properties with Priority Areas 
 
Site Analysis Criteria, Scoring and Ranking 
 Assembled and distributed inventory and ranking examples from other communities 
 Prepared Redevelopment Analysis criteria and one significant revision  
 Conducted teleconference with Ayres to prepare Environmental Analysis criteria 
 Prepared Environmental Analysis criteria and one significant revision  
 Prepared list of example/draft Community Goals and Values criteria 
 Prepared Redevelopment Analysis scoring matrix/spreadsheet 
 Prepare Environmental Analysis scoring matrix/spreadsheet 
 Prepared Total Site Score and Ranking summary matrix/spreadsheet 
 
TASK 2: CONDUCT PHASE I ENVIRONMENTAL SITE ASSESSMENTS 
Status:  The City is prepared to begin activity on one site and is in the process of securing access to two 
other potential sites.  The City is still waiting for full approval of the QAPP and will be submitting 
additional Site Eligibility Determinations (SED) and Sampling and Analysis Plans (SAP’s) as they become 
necessary. 
 
Subject to USEPA approval of Eligibility Determination Forms and , we anticipate funding Phase I ESAs 
that satisfy the requirements of EPA's All Appropriate Inquiry and ASTM Practice 1527-05 ("Standard 
Practice for Environmental Site Assessments) at approximately 12-16 sites, including at least 4 sites 
where petroleum contamination is suspected and at least 8 sites where hazardous substances 
contamination is suspected. Sites assessed will be those identified as the highest-ranking petroleum 
sites and the highest-ranking hazardous substances sites through the Site Inventory and Prioritization 
process.  
 
TASK 3: CONDUCT PHASE II ENVIRONMENTAL SITE ASSESSMENTS, CLEANUP PLANNING, and 
WISCONSIN DNR VOLUNTARY CLEANUP PROGRAM 
Status:  To begin the City has recieved approval of the QAPP and all pertinent SAP’s.   
 
Phase II ESAs will be conducted as needed following completion of Phase I ESAs. Depending on the 
results of Phase I ESAs, we anticipate funding 4-6 Phase II ESAs with this grant (final number of 
assessments conducted with grant funds will depend on site complexity). We will develop Remedial 
Action Planning (RAPs) for two priority sites with identified remediation needs assessed under this grant. 
We will use any remaining funds to conduct this level of assessment and detailed remedial planning at 
additional priority properties deemed eligible.  
 
All properties evaluated using these grant funds will be enrolled in the Wisconsin Department of Natural 
Resource’s (DNR) Voluntary Party Liability Exemption (VPLE) Cleanup Program.  
 
TASK 4: ON-GOING COMMUNITY INVOLVEMENT  
Status:  The City Administration is in the process of formally establishing the BAC and HMC Committee’s.  
Each committee has met several times.  The BAC has began to focus on the top 15 sites and the HMC is 
actively pursuing a grant through ATSDR to assist their health monitoring needs.  
 



The City has developed a Brownfields Advisory Committee, which would consist of appointed 
representatives from each of the engaged entities—including community development partners, 
neighborhood groups, redevelopment partners, and public health service providers.  The Brownfields 
Advisory Committee will provide direction to the work performed under the grant and through the 
Brownfields Program more broadly, including guiding the work of City Staff, partners, and consultants. 
Community engagement procedures employed will be modeled on the successful process used during 
Comprehensive Plan development, and the Committee will provide guidance and a consistent public 
face and contact point for the Brownfields Program.   
 
Additional activities completed as a part of Task 4: 
Multi-use Communication Documents 
 Prepared City Comprehensive Brownfield Program one pager 
 Prepared Sites Inventory & Prioritization Process one pager 
 Prepared Brownfields Advisory Committee one pager 
 Prepared Health Monitoring Committee one pager 

 
Committees 
 Prepared agenda for initial Joint Committee Meeting (BAC & HMC) and one revision 
 
TASK 5: HEALTH MONITORING PROGRAM 
Status:  The Health Monitoring Committee (HMC) has met several times and is actively pursuing a 
$150,000 grant through ATSDR to assist with the Health Monitoring task.   
 
The City will partner with Rock County Health Department, EPA, the Agency for Toxic Substances and 
Disease Registry (ATSDR), the Wisconsin Department of Health Services, Mercy Health System, and 
others in the healthcare industry, to assist in establishing baseline measures to assess the impact of 
redevelopment on public health.  
 
Janesville will use the ATSDR Brownfields/Land Revitalization Action Model, a grassroots, community-
level model designed to foster dialogue, communication, and vision among the diverse members of the 
community. The Action Model framework encourages the community to focus on broad public health 
topics connected to community health, such as physical and mental health; environment; education and 
economy; planning; safety and security; and communication and risk communication.  
 
TASK 6: ELIGIBLE PROGRAMMATIC ACTIVITES 
Status:  The City and Environmental Consultant continue to work through the Work Plan as approved by 
the USEPA.  At this time, no amendments or changes are being requested. 
 
The City’s Project Manager will work with project consultants to prepare and submit quarterly reports to 
U.S. EPA. The reports will describe progress on each defined Task in this Work Plan and additional 
information as required in the Terms & Conditions of the Cooperative Agreement.  The reports will be 
submitted electronically, unless another arrangement is discussed and approved by U.S. EPA.  Property 
profile forms, submitted via ACRES, will be completed for each property where grant funds are 
expended and submitted and updated on a quarterly basis.  The City will also prepare annual financial 
reports on the program for U.S. EPA.  This task also includes general communication with U.S. EPA about 
the grant. 
 
 



 
 
BUDGET 
The total Assessment Grant award is for $400,000. The budget for each component to date is provided 
in detail below: 

Hazardous 
Substances 

Grant  

Task 1: Task 
2: 

Task 3: Task 4: Task 5: Task 6: Total 
Costs 

Budget 
Categories 

(Programmatic 
costs only) 

Site 
Inventory 

and 
Prioritization 

Phase 
I 

ESAs 
& 

QAPP 

Phase II 
ESAs  / 
Cleanup 
Planning 
/ DNR 

VCP 

Community 
Involvement 

& Reuse 
Planning 

Health 
Monitoring 

Program 

Eligible 
Programmatic 

Activities 

Personnel             $0  

Equipment 
  

      
  

  $0  

Travel  
  

      
  

  $0  

Contractual $4,896  $6,334          $11,230  

Other             $0  

Hazardous  
Total $4,896  $6,334  $0  $0  $0  $0  $11,230  

City In-kind 
Match             $0  

 
Petroleum 

Substances Grant 
Task 1: Task 

2: 
Task 3: Task 4: Task 5: Task 6: Total 

Costs 

Budget 
Categories 

(Programmatic 
costs only) 

Site 
Inventory 

and 
Prioritization 

Phase 
I 

ESAs 
& 

QAPP 

Phase II 
ESAs  / 
Cleanup 
Planning 
/ DNR 

VCP 

Community 
Involvement 

& Reuse 
Planning 

Health 
Monitoring 

Program 

Eligible 
Programmatic 

Activities 

Personnel             $0  

Equipment 
  

      
  

  $0  

Travel  
  

      
  

  $0  

Contractual $14,689  $6,334  $496        $21,518  

Other             $0  

Petroleum Total $14,689  $6,334  $496  $0  $0  $0  $21,518  

City In-kind Match               



 
ATTACHMENT 1: PROGRESS REPORT AS PROVIDED AND PREPARED BY THE ENVIRONMENTAL 
CONSULTANT on APRIL 19, 2012. 

 
City of Janesville 

Comprehensive Brownfields Program 
Inventory and Prioritization Process Progress Report 

 
 
Tasks Completed by Ayres Associates 
 
Meetings/Project Management 
 Coordinated multiple schedules for initial PMT meeting 
 Participated in 7 PMT meetings  
 Prepared list and facilitated discuss of potential grants for funding various city projects 
 
QUAPP 
 Participated in teleconference with EPA concerning preparation of the QAPP 
 Prepared QAPP for review by City and EPA 
 
Priority Area Boundaries and Brownfield Site Identification 
 Participated in City staff work session on Priority Areas boundaries and Brownfield Site identification 
 
Brownfield Data Collection 
 Ordered and obtained 7-8 sets of Sanborn Maps from late 1800s to 1970 
 Ongoing review of Sanborn maps and identification of REC’s  
 
Site Analysis Criteria, Scoring and Ranking 
 Participated in teleconference with Vandewalle to prepare Environmental Analysis criteria 
 
 
Tasks Completed by Vandewalle & Associates 
 
Meetings/Project Management 
 Coordinated multiple schedules for three meeting dates and regular meeting schedule 
 Facilitated/participated in 7 PMT meetings  
 Prepared 7 agendas/task lists 
 Arranged and participated in teleconference with PMT and ATSDR 
 Prepared master project schedule and one significant revision to it 
 
Multi-use Communication Documents 
 Prepared City Comprehensive Brownfield Program one pager 
 Prepared Sites Inventory & Prioritization Process one pager 
 Prepared Brownfields Advisory Committee one pager 
 Prepared Health Monitoring Committee one pager 
 



Priority Area Boundaries and Brownfield Site Identification 
 Facilitated City staff work session on Priority Areas boundaries and Brownfield Site identification 
 Prepared Priority Areas Boundaries and Brownfields Site Maps and associated polygons in GIS and 

one significant revision  
 Prepared Brownfield Sites list of parcels, owners and values and one significant revision 
 
Brownfield Data Collection 
 Prepared list of Data Needs, Responsibilities and Deadlines 
 Tied state petroleum storage tank registry list to specific GIS parcels in Priority Areas and prepared a 

map of the sites 
 Ongoing tying of BRRTS Sites from DNR to specific GIS parcels in Priority Areas 
 Developed protocols for bringing Sanborn Maps into GIS and recording REC’s as identified by Ayres 
 Developed data recording template for review of business directories 
 Prepared list of addresses within Priority Areas for use in reviewing business directories 
 Ongoing review of code violation files for properties with Priority Areas 
 
Site Analysis Criteria, Scoring and Ranking 
 Assembled and distributed inventory and ranking examples from other communities 
 Prepared Redevelopment Analysis criteria and one significant revision  
 Conducted teleconference with Ayres to prepare Environmental Analysis criteria 
 Prepared Environmental Analysis criteria and one significant revision  
 Prepared list of example/draft Community Goals and Values criteria 
 Prepared Redevelopment Analysis scoring matrix/spreadsheet 
 Prepare Environmental Analysis scoring matrix/spreadsheet 
 Prepared Total Site Score and Ranking summary matrix/spreadsheet 
 
Committees 
 Prepared agenda for initial Joint Committee Meeting (BAC & HMC) and one revision 
 
 
To Be Completed by Consultants 
 
Meetings/Project Management 
 Review and comment on quarterly report to EPA 
 Prepare agendas/action items for 5 PMT meetings 
 Teleconference with ATSDR 
 
Multi-use Communication Documents 
 Prepare Inventory & Prioritization Process summary document 
 
Priority Area Boundaries and Brownfield Site Identification 
 Finalize boundaries and sites based on REC’s 
 



Brownfield Data Collection 
 Review business directories and enter REC’s into GIS 
 Enter Sanborn REC’s into GIS 
 Enter tax delinquent properties into GIS 
 Enter relevant code violations into GIS 
 Create summary REC’s report/list 
 
Site Analysis Criteria, Scoring and Ranking 
 Conduct Redevelopment Analysis scoring 
 Tabulate consultant and city staff Redevelopment Analysis scoring 
 Work session with city staff to review and synthesize Redevelopment Analysis scoring 
 Conduct Environmental Analysis scoring 
 Finalize Public Goals and Values scoring matrix/spreadsheet 
 Conduct Public Goals scoring 
 Applying weighing factors to categories and criteria as determined by the BAC 
 Prepare Total Score and Ranking worksheet for review by committees  
 Prepare Final Score and Ranking worksheet based on committee input  
 
Committees/Public Meetings and Input 
 Prepare agenda packets for initial Joint Meeting of BAC/HMC 
 Participate in initial Joint Meeting of BAC/HMC? 
 Prepare materials for goals & values Public Meeting 
 Facilitate initial goals & values Public Meeting? 
 Tabulate/summarize results of goals & values Public Meeting 
 Prepare agenda packets for second Joint Meeting of BAC/HMC 
 Prepare materials for process results Public Meeting 
 Facilitate public process results public meeting? 
 Tabulate/summarize process results public meeting 
 
Priority Sites 
 Meet with property owners to obtain access approval 
 Prepare site eligibility report for EPA 
 Prepare Priority Site(s) Summary and Action Strategy 
 
 
 
 


